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. Project Integration
Management

Project Plan Development
Project Plan Execution
Integrated Change Control

. Project Cost
Management

7.1 Resource Planning
7.2 Cost Estimating
7.3 Cost Budgeting
7.4 Cost Control

. Project Communications
Management

10.1 Communications Planning
10.2 Information Distribution
10.3 Performance Reporting
10.4 Administrative Closure

PROJECT
MANAGEMENT

5. Project Scope
Management

5.1 Initiation

5.2 Scope Planning

5.3 Scope Definition

5.4 Scope Verification
5.5 Scope Change Control

8. Project Quality
Management

8.1 Quality Planning
8.2 Quality Assurance
8.3 Quality Control

11. Project Risk
Management

11.1 Risk Management Planning
11.2 Risk Identification

11.3 Qualitative Risk Analysis
11.4 Quantitative Risk Analysis
11.5 Risk Response Planning
11.6 Risk Monitoring and Control

6. Project Time
Management

6.1 Activity Definition

6.2 Activity Sequencing

6.3 Activity Duration Estimating
6.4 Schedule Development
6.5 Schedule Control

9. Project Human
Resource Management

9.1 Organizational Planning
9.2 Staff Acquisition
9.3 Team Development

12. Project Procurement
Management

12.1 Procurement Planning
12.2 Solicitation Planning
12.3 Solicitation

12.4 Source Selection

12.5 Contract Administration
12.6 Contract Closeout





